Notes on project managers teleconference                       SPIRE-RAL-MOM-001342

15/07/02
Chair:

Eric Sawyer

Present:

	
	

	Lionel Duband
	

	Ben Parvin
	

	Berend Winter
	

	Chris Brockley-Blatt
	

	Matt Griffin
	

	Peter Hargrave
	

	Jerry Lilienthal
	

	Joe Taylor
	

	Ian Pain
	X

	Don Peterson
	

	Bruce Swinyard
	

	Ken King
	

	Dominique Pouliquen
	

	Gary Parks
	

	Jean-Louis Auguerres
	

	Doug Griffin
	

	Dave Smith
	

	Eric Clark
	X

	John Delderfield
	

	Didier Ferrrand
	

	Riccardo Cerulli-Irelli
	

	Renato Orfei
	

	Brian Stobie
	

	Fredericke Pinsard
	

	Viktor Zilinskis
	


General

Subsystem reports

IFSI  (Riccardo) – DPU

Not present

CEA Grenoble  (Lionel) – Cooler

Not present apologies sent

USK. (Joe Taylor)  - TBD

Not present

Cardiff. (Peter)  Filters, calibrators

Not present, apologies sent

ATC  (Ian)  -  BSM 

Detailed discussions required on harness details.

All parts for STM and DM 2 complete except mirrors which are being made this week.

STM delivery imminent.

Motor packages being assembled, sensors selected for DM2.

Discussions held with LAM on electronic readout.

JPL  (Jerry)  - Detectors

Not present

MSSL ( Chris) – Structure

Not present, but phoned earlier.

Some problems with manufacture, these are being assessed.

Meeting at RAL on Thursday to discuss AIT planning

LAM.  (Dominique)  - Mirrors, SMEC

Not present

SAp (Jean-Louis)   -  DRCU

Not present

RAL,  (Dave) -  AIT

Not present

RAL, Eric Clark PA.

	No.
	Action
	Who
	Due date
	Response/Comment
	Status
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