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MINUTES

SPIRE
UoL#1 MOM (Telecon) 6th May 2003

Ken King


As this was the first regular telecon, milestones agreed to be due before this date were converted into actions in order to track their completion:

Distribution:

Bruce/Eric: for action 

Steve: for action 

Sunil for action:

Judy for filing

1. Actions Outstanding

   UoL-001: TFTS Data ICD, due 25th April
     software has been under development (and is now being tested).

     It was felt better to complete this before issuing the updated ICD

     as there were (minor) changes to the interface

     This delivery is now due 12th May

   UoL-002: RAL to update MIB to contain TFTS TC/TM data, due 15th May
     delayed by UoL-001, now due  30th May

   UoL-003: Data processing Toolkit ICD, due 25th April
     closed, proposal delivered 25th April.

     New action: UoL-004: RAL to provide comments on Data Processing Toolkit, 

                 and proposal for FITS file structure, due 19th May
2. Schedule

   No problems reported w.r.t. agreed milestones

3. Open Issues

   Interpolation of data is looking to be more difficult than expected.
   UoL would like to discuss Paper by BMS et al on SMEC performance simulations.

   Peter will contact Bruce about this

   Electronics interface:
   UoL provided a proposed electronic design for the interface to the DPU-DRCU

   slow speed command line to CEA for comments.

   no response has been recieved from CEA

   New action: UoL-005: RAL will chase this up at the CEA telecon on 7th May

   Use of java numerical packages:
   UoL have identified an FT package which is apparently the better than most. 

   It is important that this fits in with the HCSS recommendations for external packages (wrt maintainability, distribution rights etc)

   Peter will contact Steve about this aspect in order to clear the way fro use of these routines

   Ken will provide the description of the HCSS reference platform, which lists the recommended java external packages

   (See below)

   Java Coding standards 
   Peter will contact Steve to see if any new information is available about what is expected

   Test Setup

   UoL have identified software/hardware for testing the TFTS after delivery to RAL.

   It requires a PC running DOS (with parallel port) to read signal from Golay cell. 

   RAL will provide such a system

4. Preparation for IHDR

   Nothing required

5. Product Assurance

   Nothing discussed

7. Generation of monthly report (end of month telecon only)

    UoL provide monthly reports to CSA. 

    Any additional information (detailed schedule) will be compiled into minutes of these telecons

8. Next telecon:

   20th May 2003

Reference Platform for HCSS and IA

hscsv1:/local/software/refPlatform/v2.2

======

 fits -> ../../fits-0.96a/             # Fits v0.96a

 jama -> ../../jama-1.0.1/            
# Jama v1.0.1 (only for IA see SCR-0270)

 javacc -> ../../javacc2.1/            # JavaCC v2.1

 jdk -> ../../j2sdk1.4.1_02/           # JDK (SUN) v1.4.1_02

 jep -> ../../jep-2.24/                # JEP v2.24 (only for IA see SCR-0263)

 jfreechart -> ../../jfreechart-0.9.6/ # JFreeChart v0.9.6 (see SCR-0276)

 jnumeric -> ../../jnumeric-0.1a3/     # JNumeric v0.1a3 (only for IA see SCR-0269)

 junit -> ../../junit3.8.1/            # JUnit v3.8.1

 jXDF -> ../../jXDF-017-stable-rc1/    # JXDF v017

 jython -> ../../jython-2.1/           # Jython v2.1 (only for IA see SCR-0274)

 quantity -> ../../quantity-1.0/     
# Quantity v1.0 (only for IA see SCR-0246)

 versant -> ../../versant/vds6051/     # Versant v6.0.5.1

Not officially agreed *)

---------------------
 tclBlend -> ../../tclBlend1.2.6/   
# TclBlend v1.2.6 (used for TestControl)

 visad -> ../../visad-2.0/           
# Visad v2.0 (only for IA see SCR-0267)

*) to have the libraries officially listed in the HCSS reference platform

   an SCR should be raised (see agenda point 10 of MOM CSDT#16).

