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Scope
Outline description of the sequence and procedures to be used during the SPIRE CQM Short Performance Test (SPT) once integrated into the Herschel EQM Payload Module at EADS Astrium in Ottobrun.  The pre-requisites for the test are briefly described followed by a table setting out the steps in the test sequence; the names of the procedures to be executed from SCOS and the references to any manual procedures required; and the estimated duration of each part of the test.
Change notes
0.1
7 January 2005
Draft for checking – procedure names to be added/checked
Applicable Documents

AD1
SPIRE Functional Test Specification - SPIRE‑RAL‑DOC‑001652

AD2
 SPIRE COOLER RECYCLING SCOS PROCEDURE - SPIRE-RAL-PRC-002267

Reference Documents
Prerequisites for carry out the Short Performance Test

FPU is integrated onto HOB

WE integrated with CCE

WE integrated with harness and FPU

Warm functional test done

Cold functional test done at “4K” and “1.7K” as per AD1
FP is at nominal temperature and left in REDY mode – see transition diagram in AD1
Prerequisites for data analysis

SCOS is running and display screens are available with conversion curves loaded 

QLA sequences ready for display of data and FITS output

IDL present on local machine (laptop if necessary) with access to FITS filestore via FTP or other method
Outline Test sequence:
	Step
	Description
	Procedure Name
	Estimated Duration

	1
	Check the noise in the PLW JFETs with shorted inputs versus Vss (detectors at ~2K)
	FUNC-DCU-07P
(AD1)
	30 minutes

	2
	Noise versus bias using spectrometer side of instrument and STM JFETS
	FUNC-DCU-10S
(AD1)
	30 minutes

	3
	Analyse data – verify no excess system noise
	BMS IDL code
	

	Thermal case 1

	4
	Recycle cooler
	COOLER RECYCLE 
(AD2)
	2 hours

	5
	Switch to Photometer Standby
	Procedure name?
Requires manual procedure to set equivalent power in BSM coils
	10 minutes

	6
	Wait until temperature stabilises
	N/A
	TBD

	6a
	During stabilisation we can check noise versus bias level and frequency with reduced number of bias levels and frequencies or it will take all day
	DNA-P Procedure name?
	4 hours max

	7
	Analyse data – determine noise is o.k. and optimum frequency setting – analysis procedure exists 
	BMS/TLL IDL code
	

	Evaporator temperature must have stabilised before next test

	8
	Set for clean bias frequency and nominal bias (~15 mV)
	By Manual Command
	10 minutes

	9
	Phase up to maximise signal
	FUNC-DCU-08P_full 
FUNC-DCU-08P_short
(AD1)
	30 minutes (TBC)

	10
	Loadcurve at fixed frequency and phase
	Mode_ILT_PERF_DAL_P_SinglePhase
	15 minutes (TBC)

	11
	Loadcurve at fixed frequency and phase+90 
	Mode_ILT_PERF_DAL_P_SinglePhase
	15 minutes (TBC)

	12
	Loadcurve at fixed frequency and phase-90 
	Mode_ILT_PERF_DAL_P_SinglePhase
	15 minutes (TBC)

	13
	Analyse data – determine detector temperature and estimate background loading
	BMS IDL code
	

	14
	Set detector for optimum bias setting
	By Manual Command
	10 minutes

	15
	Rephase detector at optimum bias setting
	FUNC-DCU-08P_short
(AD1)
	10 minutes

	16
	Run PCAL static test to check calibration against CBB
	Mode_ILT_PERF_CPS_P
	15 minutes (TBC)

	17
	- Analyse data – determine absolute signal versus voltage calibration – 
	Analysis code required
	

	
	Can now use SPIRE to determine ambient background for (almost) any setting of the cryo-cover
	Analysis code required
	

	Now run other thermal cases

	18
	Photometer scan mode
	No procedure required
	

	19
	Photometer chop mode
	Requires procedure to manually apply power to BSM using external (GSE) supply
	

	20
	Switch photometer to spectrometer
	Procedure required


	

	21
	Spectrometer mode
	Requires procedure to manually power to SMEC using external (GSE) supply
	

	Wait for cooler exhaustion approx 30-32 hours after recycle

	SPIRE/PACS parallel mode test

	22
	Second Cooler recycle in conjunction with PACS
	COOLER RECYCLE 
(AD2)
See also SPIRE-RAL-NOT-002283
	Start 25 minutes after PACS recycle
Then 2 hours

	23
	Switch to SPIRE Photometer Standby 
	Procedure name?

Requires manual procedure to set equivalent power in BSM coils 
	10 minutes (TBC)

	24
	Switch to SPIRE Parallel (scan)
	Procedure to request full photometer data at 10 Hz
	1 minute

	Wait until temperatures have stabilised

	25
	Switch to SPIRE Parallel (chop)
	Procedure will not be quite flight like – keep 10 Hz continuous sample and manually  apply power to BSM coils via external (GSE)  supply
	10 minutes

	Other PACS modes?

Wait for cooler exhaustion

	Then EMC tests – see separate procedure






































































































































