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The TRR is declared successful.
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	This TRR MoM refers to the SPIRE DPU I&T and UFT activities which will be performed on Herschel AVM. The following agenda will be followed :
	

	
	

	Agenda :
	

	1. Test documentation

2. HW configuration

3. SW configuration

4. EGSE / Database

5. Personnel

6. Safety / Hazard / Precaution

7. NCR / IR / SPR / RFD

8. Schedule

9. Open points

10. Conclusion
	

	
	

	1. Test documentation
	

	The Herschel AVM SPIRE DPU I&T UFT activities will be performed according to the following documentation :

· Herschel WU Functional Test At Ambiant on AVM 

Test Specification H-P-1-ASP-TS-1006 Issue 1.0

· SPIRE DPU Interface Verification

Test Procedure WI 130.1 Issue 1.0

R.A.L. agree the planned activities. R.A.L. propose to delete the switch ON / OFF after the load, dump and check memory. All parties accept this statement.

Instrument Simulator will be used to simulate other SPIRE units.

R.A.L. will provide an electrical sketch.

Some information were missing in the procedure and have been added in the procedure by R.A.L. before the TRR.

AAS-I have requested the ADP of the unit. The ADP will be delivered with the unit.
	

	
	

	2. HW configuration
	

	The following hardware configuration will be used:

· SPIRE DPU AVM

· Flight Harness will be used with savers because AVM one is missing

· SPIRE Simulator and associated Harness (3 meters)

· CDMU EQM

· PCDU EQM
	

	
	

	3. SW configuration
	

	The following hardware configuration will be used:

· CDMU BSW version V0.6.4

· CDMU ASW version V1.0.11

· SPIRE SW version V2.0.D update of the version used during ASTRIUM testing V2.0.C)
	

	
	

	4. EGSE / Database
	

	The following EGSE will be used:

· CDMU SCOE # H-P-SAT-CS-1004 with SW version CMS 2.2.1.0

The following MIB files will be used:

· MIB FILES 20050705
	

	
	

	5. Personnel
	

	The following personnel will be involved:

· Test conductor : G. Giulianelli

· Engineering support : M. Cesa / S. Pitaval

· Instrument support : K. King

· Database support : P. Fini

· CDMU support : A. Fillipelli
	

	
	

	6. Safety / Hazard / Precaution
	

	No particular condition is requested for these activities.
	

	
	

	7. NCR / IR / SPR / RFD
	

	No NCR, IR, SPR and RFD are impacting these activities.
	

	
	

	8. Schedule
	

	These activities will be performed on :

· Wednesday 26/10/2005 : from 14:00 to 22:00

· Thursday 27/10/2005 : from 14:00 to 18:00

The plan proposed by AAS-I is to begin the activities by the integration and standard verification (inrush current, current consumption, MIL BUS verification) on Tuesday afternoon after the unit delivery before the SPIRE team support arrival. 

The communication part will be performed with SPIRE team support.
	

	
	

	9. Open points
	

	No open points are present.
	

	
	

	10. Conclusion
	

	The TRR is declared successful. The go ahead is given to start the activities following the presented schedule.
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