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This is a high-level procedure covering the following activity as 
defined in the HIFI Commissioning Plan:
HIFI-COP-1.2-FPU_FT

RT Science (VC1) is NOT required for this activity

The activity H_COP_HIF_WBFT must have been completed

Start of Procedure

End of Procedure

Input Command Sequences

Output Command Sequences

ANDs GRDs SLDs

DATE FOP ISSUE VERSION MODIFICATION DESCRIPTION AUTHOR SPR REF

 09/04/09   2.3 1 Created  R. Biggins    

 26/11/09   3 2
Updates due to Prime unit failure resulting in new operation scheme�
- Updated for redundant unit procedures  R. Biggins    
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Step 
No. Time Activity/Remarks TC/TLM Display/ Branch

Beginning of Procedure  

TC Seq. Name :HCHFPFT (FPU Tests)

TimeTag Type:  
Sub Schedule ID: 

 �

 1 Prerequisites 
 Next Step:

 2

Verify: The activity H_COP_HIF_WBFT has been completed  

 

 1.1 Verify HSC/ICC inputs 
  �

Verify: The following inputs have been supplied by the 
HCS/ICC

 

FP:          OBS_ID (8 required)  

 

 2 Execute FPU Functional Tests 
 Next Step:

 END

Execute the following procedures in the defined order.

Duration ~60 minutes

 

PROCEDURE:   H_COP_HIF_RFF8     [HCHRFF8]

FP:          OBS_ID

 

PROCEDURE:   H_COP_HIF_RFF1     [HCHRFF1]

FP:          OBS_ID

 

PROCEDURE:   H_COP_HIF_RFF2     [HCHRFF2]

FP:          OBS_ID

 

PROCEDURE:   H_COP_HIF_RFF3     [HCHRFF3]

FP:          OBS_ID

 

PROCEDURE:   H_COP_HIF_RFF4     [HCHRFF4]

FP:          OBS_ID

 

PROCEDURE:   H_COP_HIF_RFF5     [HCHRFF5]

FP:          OBS_ID

 

PROCEDURE:   H_COP_HIF_RFF6     [HCHRFF6]

FP:          OBS_ID
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Step 
No. Time Activity/Remarks TC/TLM Display/ Branch
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PROCEDURE:   H_COP_HIF_RFF7     [HCHRFF7]

FP:          OBS_ID

 

 

 

End of Procedure  
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