

SPIRE

Minutes of meeting

Delivery activities at EADS Astrium Ottobrunn

23 November 2004.

SPIRE-RAL-MOM-002230

Paul Mack EADS

Eric Sawyer RAL

RAL staff present during all activities (22 and 23 November)

- Eric Sawyer
- Doug Griffin
- Alan Pearce

Activities carried out

- Unpack FPU
- Move into class 100 area
- Unpack and carry out bench test on JFET unit s/n 0005
- Exchange JFET dummy for working JFET s/n 0005
- Fit alignment cube
- Cleanliness check
- Perform electrical bench test on FPU and JFETs

- Unpack warm electronics units, DPU, DCU, FCU
- Carry out unit level electrical checks
- Fit check all units on SVM panel
- Offer up harness to ensure sufficient length

- Unpack FPU simulator, Power supply, CDM simulator.
- Set up for stand alone bench test.

Activities to do in near term

- Carry out stand alone bench level test on warm units, provisionally planned for Tuesday 30th November.
- Carry out bench level test with IEGSE and CCS. Also planned for 30/11/04
- FPU integration

Note

FPU mounting screws (12 off M6) to be provided by EADS, JFET fasteners provided by SPIRE.