

ICC @ Consortium Meeting - 27th September 2006

1. Update on Herschel/Planck project status (Matt, 15 mins)
2. Report on Co-Is' meeting (Matt, 15 mins)
3. Feedback from SVR Review Board (15 mins)
4. ICC status and future plans
 - ICC development status and plans (Ken, 45 mins)
 - Schedule of deliveries and reviews
 - Status of deliveries
 - Post-launch operations
 - Future planning
 - Data processing pipelines (60 mins)
 - Pipeline overview (Tanya)
 - Status of implementation (incl pipeline demo) (Dave + Steve)
 - end2End test report (Dave)
 - Calibration (30 mins)
 - Status and overview (Tanya)
 - Calibration Products (Ed)
 - Data products (mapping and spectroscopy) (40 mins)
 - Introduction to products (Dave)
 - Map Making (Pierre)
 - Spectrometer (Trevor)
 - Observation planning: AOTs
 - AOT implementation (Ken 20 mins)
 - HSPOT demo (Sarah, 30 mins)
5. ICC Steering Group meeting (60 mins)
 - Consortium resources
 - Plans for the operations phase