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1. Confirm list of deliverable items

U SPIRE AVM 2: EIDP Section 01 Shipping list SPIRE AVM
2

U CoC SPIRE-RAL-DOC-001533: Will be signed before
shipment

U4 The OBSW uploaded in the DPU is version 2.2D, which is
the latest flight SW version

2. Review the Configuration Item Data List, CIDL (as-
designed)

O There is no dedicated CIDL — the CIDL is the As-built list

3. Review the actual build status for HW and SW ABCL (as -
built)

a. Review of relevant change proposals status and
reconciliation of changes

b. Establish potential deviations to the design
qualification baseline or to different models

U The DPU CIDL SPIRE-IFS-DOC-001485 is the AS-built list

U The CSL (Configuration Status List) SPIRE-IFS-DOC-
001033 reflects the status of NCRs and RFWs at the time
the AVM was delivered to RAL

O SPIRE-RAL-NOT-002690 SPIRE AVM Software
Configuration Items List in the EIDP is an old version.
Version 2.1 will be inlcuded in the EIDP

Al-1, SPIRE
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4. Review the status of non-conformance (major + minor)

O In secton 06 of the EIDP
The NCRs on the DRCU simulators are all closed

On Major NCRs has been raised that has been closed
by a change in the documentation

5. Review the status of waivers/deviations

U No waivers raised on the AVM

6. Evaluate inspection results including cleanliness status.
a. Verify withess samples
b. MIP/KIP reports

U The units will be cleaned and a clenliness statement will be | Al-2, SPIRE | At delivery
added to section 24 of the EIDP giving the cleanliness
status of the equpment evidencing that it is fit to be used in
cleanroom conditions

7. Review the status of the test programme/test flow and
test reports

a. Review the verification status of requirements,
VCD

b. Qualification/Acceptance test successfully run

U Test reports are included in section 16 of the EIDP
U No VCD or comliance matrix is foreseen for the AVM
U SW test report in section 28

8. Establish acceptability of Residual Hazards, and verify
that all safety issues were covered and well understood,
including the dangerous goods declaration, when
applicable

O No safety hazards have been identified

9. Review all interfaces and critical items

4 Interface drawings and ICD in section 10
U Electrical drawings in section 12

10. Evaluate Historical Records, Mate/demate log, Limited
Life Item Records, Open Work Records, Temporary
Installation Records, Red Flag Items, and other sections of
ADP for content and completeness

U No historicla record or mate/demate log for the AVM
O No open works, temporary installations or red flag items

11. Evaluate Operational constraints, Operating and
Maintenance Manuals

0 The OBSW UM in section 28 is version 1.1. Thisneedsto | Al-3, SPIRE | At delivery
be updated to version 2.1

O The UM for the DRCU simulator is included in section 8
together with the test procedures
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packaging, handling shipping, and storage operations

Description action due date
12. Review the hardware status and procedure of

a

13.

Procedures are included in section 02
Visual inspection of HW

a

a

SPIRE will perform an outgoing inspection and include the
report in the EIDP

The incoming inspection will be performed by Alenia upon
arrival of the equipment

SPIRE will support the integration ot the AVM and an
inspection will be performed before the start of integration

14.

Authorise shipment

Authorisation to ship is given

The unit will be shipped early in week 36 and will arrive
later the same week

The review of actions will be done as part of the Integration
Readiness Review




