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Spacecraft / Project Herschel/SPIRE Originator’'s Name Sunil Sidher
Experiment / Model AVM Signature
Sub-System DPU Date 29/04/2003- 14" Apr 2004
Assembly Level (Highlight if applicabl Maj Mi
Sub-Assembly evel (Highlight if applicable) ajor nor
Item
e E N HSDPU NRB Reference SPIRE-RAL-MoM-001616
NCR Occurred During . .
(Highlight if.applicable) Manufacture Inspection Test Integration Other
NCR Title DPU Power interface discrepancy

NCR Description

The pin outs for the power connector on the DPU were found to be different in the DPU ICD version 1.1and the harness
definition document version 1.1.

Cause of NCR

Bad configuration control of documentation.

Disposition / Corrective Action

NRB MoM’s No SPIRE-RAL-MoM-001616 Attached

Main points duplicated here i.e. Options are:-
1.) Change DPU wiring:- Not preferred as it becomes non-standard, (Not the best engineering solution)
2.) Change Harness Drawing/Document:- and correct wiring of incorrect part accordingly.
Option 2 may not be acceptable to industry John Delderfield to investigate if Alcatel would be willing to
change the Space Craft Harness

Harness Definition Document: SPIRE-RAL-PRJ-000608 issue 1.2 corrects this.
NCR Closed ref SPIRE-RAL-MoM-002250 NCR NRB 20 Dec 04

Document or Drawing Affected (Title, Number & Issue)

Reclassified as Major (v1)at in depth PA Meeting 13/14™ April 2004

igh & Dat
NCR CLOSED Name Approved Sl A Dae Rejected
Engineering: Eric Sawyer ? Ei S E:Suggé:ﬁ;;
Product Assurance: | Eric Clark Ll E(%;:}?E‘?.Ei‘.’ﬁyﬁf?g%?'k
CCB-Chairman: N/A
Principle N/A

Investigator

Product Assurance: Jan Rautakoski

Co-Investigator

Prime Contractor

ESA Project Office
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MINUTES OF MEETING

PRODUCT ASSURANCE

Z/ ) R C (MoM) Space Science and Technology Department

‘..-// Rutherford Appleton Laboratory
Spacecraft/Project HERSCHEL Document No SPIRE-RAL-MoM-001616
Instrument/Model SPIRE / AVM Issue No / Rev 1 | Page | Page 1 of 3
Subsystem DPU Date 29 April 2003
Title / Subject DPU PSU pin out error Chairman
Meeting Place Secretary

Participants Agenda
(Print Name) (Signature Required) Discuss the best course of action to correct the difference in pin outs between the DPU and PSU Harness

Eric Sawyer
Doug Giriffin

John Delderfield
Ken King

Eric Clark

Additional Distribution

Attachments
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PRODUCT ASSURANCE

/4 7 T e MINUTES OF MEETING )

e, C ( Space Science and Technology Department

=, CCLRC (MoM)

! J Rutherford Appleton Laboratory

Spacecraft/Project HERSCHEL Document No SPIRE-RAL-MoM-001616

Instrument/Model SPIRE / AVM Issue No / Rev 1 | Page | Page 2 of 3

Subsystem DPU Date 29 April 2003

Action No Title and Description Action Responsibility Action Deadline
When inspected DPU PSU cable J1 had different pin out to Harness
drawing Pin 9 on DPU is pin 8 on harness Document.
NCR HR-SP-RAL-NCR-034 raised accordingly
Options
1.) Change DPU wiring: -
Becomes non-standard, not the best engineering solution.
2) Change Harness Drawing/document: -
Best engineering solution, may not get industry to agree change.

A1 Find out from CEA what interface document they are using & confirm Doug Griffin Completed at
DRCU is using the same. (DRCU Are using same interface document) meeting.

A2 Investigate with Alcatel if they are willing to change Space Craft Harness | John Delderfield 1! May 2003
Meeting adjourned until response from Alcatel is received
Date of next meeting TBD
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