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Spacecraft / Project Herschel/SPIRE Originator’s Name Sunil Sidher 
Experiment / Model AVM Signature  

Sub-System DPU Date 29/04/2003- 14th Apr 2004 
Assembly  
Sub-Assembly  Level (Highlight if applicable) Major Minor 

Item  
Serial Number HSDPU NRB Reference SPIRE-RAL-MoM-001616 

 
NCR Occurred During 
(Highlight if applicable) Manufacture Inspection Test Integration Other 

 
NCR Title DPU Power interface discrepancy 

NCR Description 
The pin outs for the power connector on the DPU were found to be different in the DPU ICD version 1.1and the harness 
definition document version 1.1. 
 

Cause of NCR 
Bad configuration control of documentation. 

Disposition / Corrective Action 
NRB MoM’s No SPIRE-RAL-MoM-001616 Attached 
Main points duplicated here i.e. Options are:- 

1.) Change DPU wiring:- Not preferred as it becomes non-standard, (Not the best engineering solution) 
2.) Change Harness Drawing/Document:- and correct wiring of incorrect part accordingly. 
Option 2 may not be acceptable to industry John Delderfield to investigate if Alcatel would be willing to 
change the Space Craft Harness 
 

Harness Definition Document: SPIRE-RAL-PRJ-000608 issue 1.2 corrects this.  
NCR Closed ref SPIRE-RAL-MoM-002250 NCR NRB 20 Dec 04 

Document or Drawing Affected (Title, Number & Issue) 
Reclassified as Major (v1)at in depth PA Meeting 13/14th April 2004 

Sign & Date NCR CLOSED  Name 
Approved Rejected 

Engineering:  Eric Sawyer   

Product Assurance: Eric Clark   

CCB-Chairman: N/A   

Principle 
Investigator N/A   

Product Assurance: Jan Rautakoski   

Co-Investigator    

Prime Contractor    

ESA Project Office    
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Subsystem DPU Date 29 April 2003 
 
Title / Subject DPU PSU pin out error Chairman 
Meeting Place  Secretary 

 

Participants Agenda 
(Print Name) 

Eric Sawyer 
 
Doug Griffin 
 
John Delderfield 
 
Ken King 
 
Eric Clark 
 
 

(Signature Required) 
 

Discuss the best course of action to correct the difference in pin outs between the DPU and PSU Harness 

Additional Distribution Attachments 
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Action No Title and Description Action Responsibility Action Deadline 
 
 
 
 
 
 
 
 
 
 
 
A1 
 
 
A2 

When inspected DPU PSU cable J1 had different pin out to Harness 
drawing Pin 9 on DPU is pin 8 on harness Document. 
NCR HR-SP-RAL-NCR-034 raised accordingly 
 
Options 
1.) Change DPU wiring: - 

Becomes non-standard, not the best engineering solution. 
 
2.) Change Harness Drawing/document: -  

Best engineering solution, may not get industry to agree change. 
 
Find out from CEA what interface document they are using & confirm 
DRCU is using the same. (DRCU Are using same interface document) 
 
Investigate with Alcatel if they are willing to change Space Craft Harness 
 
Meeting adjourned until response from Alcatel is received  
Date of next meeting TBD 

 
 
 
 
 
 
 
 
 
 
 
Doug Griffin 
 
 
John Delderfield 

 
 
 
 
 
 
 
 
 
 
 
Completed at 
meeting. 
 
1st May 2003 
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